Eight-week build sequence

Weeks 1 to 4: definition, vertical slice, registry and rules gate

26 OCTOBER TO 20 NOVEMBER 2026

WEEK AND DATES	PRODUCT TARGET	NAMED WEEKLY DUTIES		FRIDAY EXIT REVIEW
WEEK 1 26-30 Oct 2026	**Definition, architecture and delivery skeleton**	**Aryan:** backlog, cadence, registers and integration plan **Ajendra:** threat model, data classes, access matrix and secrets baseline **Adrika:** journeys, fields, workflow states and acceptance criteria **Priyanka:** frontend skeleton, routes and initial screens	**Abhishek:** backend skeleton, auth, RBAC and API conventions **Vishal:** domain model, schema, migrations and audit structure **Alok:** match inputs, decision boundary, evaluation and fallback design **Harish:** test strategy, traceability, smoke cases and defect workflow	Scope, interfaces and evidence rules agreed. Frontend, backend and data skeletons run.
WEEK 2 2-6 Nov 2026	**Authenticated supplier-product vertical slice**	**Aryan:** blocker tracking, interface coordination and integrated review **Ajendra:** auth threat review and denied-access test cases **Adrika:** validate supplier and product flow and acceptance **Priyanka:** login, role-aware navigation and supplier-product UI	**Abhishek:** auth, RBAC and supplier-product APIs **Vishal:** migrations, seed data, search and audit events **Alok:** mock match contracts and test examples **Harish:** CRUD, permission and validation tests	Authorised user signs in, creates and retrieves a supplier and product end-to-end.
WEEK 3 9-13 Nov 2026	**Supplier registry and China-readiness workflow**	**Aryan:** dependencies, interfaces and weekly evidence **Ajendra:** registry and evidence-handling security review **Adrika:** readiness questions, missing-info states and acceptance **Priyanka:** registry, search and readiness UI	**Abhishek:** registry and readiness services **Vishal:** indexes, integrity, search and readiness data **Alok:** readiness-rule inputs and normalisation **Harish:** functional, API, permission and regression tests	Validated records are searchable. Readiness status and changes remain auditable.
WEEK 4 16-20 Nov 2026	**Buyer demand and rule approval gate**	**Aryan:** rule approval gate and integration decisions **Ajendra:** data-flow, access and security review **Adrika:** buyer-demand fields, rules and scoring criteria **Priyanka:** readiness review and requirement screens	**Abhishek:** readiness and demand APIs and workflow **Vishal:** data structures, rules and criteria storage **Alok:** deterministic filters and weighted-score baseline **Harish:** boundary, workflow and permission tests	Fields, rules, criteria and interfaces receive approval before AI integration.

Eight-week build sequence

Weeks 5 to 8: matching, feature freeze, validation and handover

23 NOVEMBER TO 18 DECEMBER 2026

WEEK AND DATES	PRODUCT TARGET	NAMED WEEKLY DUTIES		FRIDAY EXIT REVIEW
WEEK 5 23-27 Nov 2026	**Explainable AI-assisted matching**	**Aryan:** integration and evaluation review **Ajendra:** AI-service threat review, secrets and negative cases **Adrika:** scoring screens, explanations and feedback flow **Priyanka:** ranked-result, explanation and warning UI	**Abhishek:** match orchestration and disposition APIs **Vishal:** retrieval and storage of inputs, results and explanations **Alok:** hybrid matching, evaluation and fallback **Harish:** false, missed, missing, manipulated and failure tests	Explainable candidates and a human decision work end-to-end with fallback.
WEEK 6 30 Nov-4 Dec 2026	**Opportunity, dashboard and feature freeze**	**Aryan:** final integration and feature-freeze decision pack **Ajendra:** security regression and configuration lock **Adrika:** opportunity and dashboard workflow rules **Priyanka:** pipeline, dashboard and audit screens	**Abhishek:** opportunity and dashboard APIs **Vishal:** reporting queries, indexes and recovery evidence **Alok:** final match integration and fallback telemetry **Harish:** feature-set regression and defect baseline	Priority journey works from access through audit review. Feature scope freezes.
WEEK 7 7-11 Dec 2026	**Hardening, security validation and UAT**	**Aryan:** UAT, defect triage and acceptance tracking **Ajendra:** access, secrets, dependency review and remediation **Adrika:** UAT and workflow clarifications **Priyanka:** UX, accessibility and responsive fixes	**Abhishek:** API, authorisation and stability fixes **Vishal:** integrity, migration, performance and recovery checks **Alok:** evaluation, failure cases and limitations **Harish:** UAT, regression, security evidence and recommendation	Critical issues close. UAT, regression and residual-risk evidence are complete.
WEEK 8 14-18 Dec 2026	**Demonstration, handover and Phase 2 backlog**	**Aryan:** demo, runbook, handover and final review **Ajendra:** security pack and residual-risk statement **Adrika:** product-UX pack, user guide and Phase 2 items **Priyanka:** frontend documentation and stable demo	**Abhishek:** backend documentation, setup and environment notes **Vishal:** data dictionary, backup and recovery guide **Alok:** AI evaluation pack and limitations **Harish:** final QA report, traceability and demo script	BNCS can run the demonstration, review evidence and continue the build.