INCHI PILOT GATEWAY

Official Eight-Week Build Manual

Supplier Readiness, Explainable Matching and Opportunity Pilot

Programme Window	19 October – 11 December 2026
Team Size	8 Interns
Programme Sponsor	BNCS Biz N Consumer Solutions Pte Ltd
Delivery Model	Supervised Venture Build Sprint
Target	InChi Pilot Gateway v0.1

INTERNSHIP USE ONLY

Contents

1 Executive Summary 3
2 Product and Platform Understanding 4
3 Selected Components for Internship Build 5
4 Team Structure and Workstream Ownership 7
5 Week-by-Week Timeline and Named Responsibilities 8
6 Intern Operating System 17
7 Technical and Product Governance 19
8 Build Risks and Required Guardrails 22
9 Acceptance Gates and Definition of Done 23
10 Final Demonstration and Handover Plan 24
11 Programme Execution Rules 26

1 Executive Summary

The InChi Internship Build is an eight-week venture studio sprint. The cohort operates as one integrated product squad to build a bounded, demonstrable and non-production InChi Pilot Gateway v0.1 for authorised BNCS users. The pilot will organise supplier and product records, assess China-readiness, capture buyer requirements, support explainable AI-assisted matching, track commercial opportunities and show a traceable dashboard and audit history.

The programme is ambitious but realistic only if the team protects the MVP boundary, integrates every week and treats evidence, security, QA and handover as build work rather than end-stage administration.

Pilot Areas in Scope

- Supplier and product registry with controlled English and Mandarin-ready profile fields.
- China-readiness assessment and human review workflow.
- Buyer requirement capture and approved eligibility and scoring rules.
- Explainable AI-assisted supplier matching with missing-information warnings and human disposition.
- Opportunity pipeline, dashboard and material-action audit history.
- Role-based access, security testing, QA, UAT and complete technical handover.

> **Target output by 11 December 2026:** a supervised functional pilot, product and UX pack, technical repository, data pack, AI evaluation pack, security pack, QA and UAT pack, operating documentation, known-limitations register and Phase 2 backlog.

2 Product and Platform Understanding

InChi is intended to help BNCS structure supplier intelligence and commercial opportunity assessment for China-related market development. The internship does not attempt to build a public marketplace or a production-grade commercial platform. It must prove the priority internal workflow clearly enough for BNCS to decide what should be developed next.

Prototype Users

- **Platform Administrator:** manages approved internal users, access and configuration required for the pilot.
- **Commercial Analyst:** creates and maintains supplier, product, readiness and buyer requirement information and reviews match results.
- **Reviewer or Approver:** reviews material readiness, matching and opportunity decisions within the controlled workflow.

External supplier self-service, public registration and public buyer access are outside the MVP unless BNCS approves a scope substitution of equal or greater effort.

Core Platform Principles

- **Human approval before consequence:** AI advises; authorised people decide.
- **Mandatory rules before similarity:** eligibility filters and approved scoring apply before semantic comparison.
- **Explain every recommendation:** show contributing criteria, missing information and limitations.
- **Least-privilege access:** users see and change only what their approved role permits.
- **Synthetic and approved data only:** no real personal, customer, transaction or confidential third-party data.
- **Auditable material action:** important changes, reviews and decisions remain attributable and traceable.
- **English-first, Mandarin-ready scope:** structured profile support is allowed; a full bilingual interface is not promised.

- **Replaceable components:** avoid unnecessary dependence on one AI model, vendor or proprietary service.

What the Pilot Must Prove

> Can an authorised BNCS user create a supplier and product, complete a China-readiness assessment, capture a buyer requirement, receive an explainable ranked match, record a human disposition, convert the outcome into an opportunity, view the dashboard and review a reliable audit history, without the platform presenting AI output as an autonomous commercial decision?

Explicitly Out of Scope

- Public launch, production operation or a claim of production readiness.
- Supplier self-service, public marketplace, payments, contracting or transaction settlement.
- Live commercial approval, legal, regulatory, tax, customs or market-entry certification.
- A complete Mandarin user interface or uncontrolled machine translation.
- Real personal data, client-confidential files, production credentials or third-party data without written approval.
- Unapproved integrations, mobile applications or additional product modules.

3 Selected Components for Internship Build

Component 1: Supplier, Product and China-Readiness Workflow

The core information and review layer. It demonstrates structured supplier and product records, profile quality, readiness assessment and controlled internal review.

Definition of Done

- An authorised user can create, view, edit, search and filter supplier and product records without manual database editing.
- Required fields, validation, missing-information and review states are clear.
- China-readiness responses and reviewer actions are stored and traceable.

- Material record changes appear in the audit history.

Component 2: Buyer Demand and Explainable Matching Copilot

The decision-support layer. It combines approved rules, weighted scoring and bounded semantic comparison while preserving human judgement.

Definition of Done

- Buyer requirements can be created, reviewed and used for matching.
- Mandatory eligibility filters run before approved weighted scoring and semantic comparison.
- Ranked results show explanations and missing-information warnings.
- An authorised user records the human disposition; AI does not approve suppliers or opportunities.
- A deterministic rules-only fallback remains available and documented.

Component 3: Opportunity Pipeline, Dashboard and Auditability

The commercial operating layer. It demonstrates how a reviewed match becomes a controlled opportunity and how progress is made visible.

Definition of Done

- An accepted match can create or update an opportunity with approved states.
- Dashboard information is understandable, traceable and based on stored records.
- Material workflow changes and human decisions appear in the audit history.
- Open, blocked and completed items are distinguishable.

Component 4: Security, QA, Documentation and Handover

The trust and continuity layer. It ensures the pilot works as one product, exposes its limitations and can be understood by the next team.

Definition of Done

- No critical unresolved access-control defect at final acceptance.
- Priority user journeys are covered by traceable tests and repeatable regression evidence.
- Threat model, access matrix, remediation register, QA report and UAT evidence are complete.

- The repository, setup instructions and handover packs allow BNCS to run and review the pilot.

4 Team Structure and Workstream Ownership

Intern	Assigned role	Workstream	Primary duties
Ajendra Nath Tripathi	Technical Project Coordinator, Product Operations and Integration Governance	Cross-product delivery	Sprint board, backlog, dependencies, risk and decision registers, API contract register, integration evidence, weekly reporting and final handover coordination.
Adrika T Kumar	Product UX and Commercial Workflow Analyst	Product definition and UX	Commercial workflows, user journeys, field dictionary, wireframes, user stories, acceptance criteria, usability scenarios and human-review requirements.
Priyanka Singh	Frontend Web and Client-Side Integration Engineer	User experience	Responsive authenticated interface, reusable components, supplier, readiness, matching, opportunity and dashboard screens, client-side validation and frontend integration.
Abhishek Kumar	Application Backend and Access-Control Engineer	Application services	Authentication, role-based access control, application APIs, workflow states, request validation, structured errors, API documentation and backend integration tests.
Vishal Chauhan	Data and Platform Services Engineer	Data platform	Relational data model, migrations, constraints, seed data, audit-event storage, search and analytics queries, data contracts, performance and backup-recovery evidence.
Alok Tiwari	AI Matching and Data Intelligence Engineer	AI and intelligence	Eligibility filters, approved weighted scoring, semantic comparison, ranked results, explanations, evaluation cases, deterministic fallback and documented model limitations.
Harish Pal	QA and Test Automation Engineer	Quality assurance	Test strategy, traceability, functional, integration, regression and end-to-end tests, defect control, UAT coordination, evidence and final quality recommendation.

Intern	Assigned role	Workstream	Primary duties
Aryan Ghai	Cybersecurity and DevSecOps Engineer	Security and delivery	Threat model, data classification, access-control matrix, secure configuration, dependency and application scans, negative testing, staging checks, remediation and residual-risk reporting.

Role and Authority Boundary

> Ajendra coordinates delivery but does not approve product scope, architecture, security risk or production release. Adrika specifies approved experience and workflow requirements but does not invent commercial policy. Technical owners recommend implementation decisions within the approved baseline. Material scope, commercial-policy, architecture, security-risk and release decisions remain with BNCS and appointed mentors.

Shared Integration Ownership

There is no separate full-stack integrator. Adrika owns workflow clarity and acceptance logic; Priyanka owns client-side integration; Abhishek owns application services and access control; Vishal owns data contracts; Alok owns the matching service; Harish owns independent verification; Aryan owns security review; Ajendra owns dependency and integration governance. Every Friday must show combined product evidence.

5 Week-by-Week Timeline and Named Responsibilities

The internship window runs from 19 October to 11 December 2026. Saturdays and Sundays are excluded. Feature freeze applies after the Week 6 Sprint Review. Weeks 7 and 8 are for defect correction, validation, demonstration and handover; new features require written BNCS approval and removal of equal or greater effort.

Timeline Overview

Week	Dates	Goal	Weekly exit focus
1	19–23 Oct 2026	Definition, architecture and delivery skeleton	Scope, interfaces and evidence rules are understood. Frontend, backend and data skeletons run.
2	26–30 Oct 2026	Authenticated supplier-product vertical slice	An authorised user signs in, creates and retrieves a supplier and product, and sees a traceable action.
3	2–6 Nov 2026	Supplier registry and profile quality	Validated supplier and product records are searchable, permission-aware and auditable end-to-end.
4	9–13 Nov 2026	China-readiness and buyer-demand review gate	Readiness and demand can be created and reviewed. Rules, fields and interfaces are approved before AI integration.
5	16–20 Nov 2026	Explainable AI-assisted matching	Explainable candidates and a human decision work end-to-end, including the rules-only fallback.
6	23–27 Nov 2026	Opportunity pipeline, dashboard and feature freeze	The full priority journey works through dashboard and audit history. The feature baseline is frozen.
7	30 Nov – 4 Dec 2026	Hardening, security validation and UAT	Priority defects are closed or accepted; no critical access-control defect remains; QA, UAT and security positions are documented.
8	7–11 Dec 2026	Final demonstration, handover and recommendations	BNCS can run, review and evaluate the pilot and clearly see what works, what is limited and what comes next.

> **Weekly acceptance rule:** work is accepted only when the agreed output is demonstrated, linked to evidence and reviewed against the stated exit focus.

Weekly Detail

Week 1: Definition, architecture and delivery skeleton

19–23 Oct 2026

Priority outputs	• MVP boundary • User roles and journey • Owned backlog • Architecture and data sketches • Repository, test and threat baselines
Review and exit focus	Scope, interfaces and evidence rules are understood. Frontend, backend and data skeletons run.

Intern	Named responsibility
Ajendra	Set up the backlog, milestones, registers, API contracts and evidence structure.
Adrika	Map roles and journeys; draft fields, workflow states and acceptance criteria.
Priyanka	Create the frontend skeleton, routes, layout, navigation and first screens.
Abhishek	Create the backend skeleton, auth and RBAC design, API and error conventions.
Vishal	Draft the domain model, schema, migrations, seed plan and audit structure.
Alok	Define match inputs, outputs, decision boundary, evaluation and fallback design.
Harish	Create the test strategy, traceability, smoke cases and defect workflow.
Aryan	Create the threat model, classification, access matrix and secrets baseline.

Week 2: Authenticated supplier-product vertical slice

26–30 Oct 2026

Priority outputs	• Login • Role-aware navigation • Supplier and product create, view and edit • Persistence • Validation • Baseline audit event • First integrated demo
Review and exit focus	An authorised user signs in, creates and retrieves a supplier and product, and sees a traceable action.

Intern	Named responsibility
Ajendra	Lock interfaces, track blockers and coordinate the first integrated demonstration.
Adrika	Finalise supplier and product fields, states, validation and acceptance scenarios.
Priyanka	Build login, navigation and supplier and product forms with all UI states.
Abhishek	Build authentication, sessions, RBAC and validated supplier and product APIs.
Vishal	Build migrations, tables, constraints, seed data, queries and audit events.
Alok	Publish the match-service contract and prepare approved synthetic test examples.
Harish	Automate smoke, authentication, CRUD and API-contract tests; log defects.
Aryan	Review auth, secrets and dependencies; test denied and object-boundary cases.

Week 3: Supplier registry and profile quality

2–6 Nov 2026

Priority outputs	• Supplier and product register • List, detail and edit views • Search and filters • Mandarin-ready fields • Data-quality, permission and audit checks
Review and exit focus	Validated supplier and product records are searchable, permission-aware and auditable end-to-end.

Intern	Named responsibility
Ajendra	Control dependencies, interface versions and the registry integration issue log.
Adrika	Define exceptions, filters, completeness and controlled Mandarin-ready fields.
Priyanka	Build responsive list, detail, edit, search and filter experiences.
Abhishek	Complete registry APIs, object authorisation, queries and update audit events.
Vishal	Complete indexes, integrity rules, search services, migrations and data dictionary.
Alok	Prepare approved-field normalisation, quality flags and embedding-ready records.
Harish	Expand functional, API, permission and regression tests for the registry.
Aryan	Test object access, sessions, safe input and audit integrity; update risks.

Week 4: China-readiness and buyer-demand review gate

9–13 Nov 2026

Priority outputs	• Readiness assessment • Buyer requirement • Review states • Approved eligibility and scoring criteria • Traceability • Scope and architecture gate
Review and exit focus	Readiness and demand can be created and reviewed. Rules, fields and interfaces are approved before AI integration.

Intern	Named responsibility
Ajendra	Run the scope, architecture, data and workflow gate; record decisions.
Adrika	Specify readiness, demand, review and missing-information flows and criteria.
Priyanka	Build readiness, requirement and review screens with complete UI states.
Abhishek	Build readiness and demand APIs, workflow transitions and reviewer actions.
Vishal	Build readiness, demand and review data structures, rules and queries.
Alok	Build deterministic eligibility and weighted scoring; define explanations.
Harish	Test boundaries, workflow, permissions and deterministic scoring.
Aryan	Review new data and permissions; test unauthorised review and status changes.

Week 5: Explainable AI-assisted matching

16–20 Nov 2026

Priority outputs	• Hybrid matching • Ranked suppliers • Explanations and warnings • Human disposition • Evaluation evidence • Deterministic fallback • AI risk tests
Review and exit focus	Explainable candidates and a human decision work end-to-end, including the rules-only fallback.

Intern	Named responsibility
Ajendra	Coordinate integration and evaluation; block unapproved scoring or scope changes.
Adrika	Define result language, warnings and approve, reject, defer and request flows.
Priyanka	Build request, ranked result, explanation, warning and disposition screens.
Abhishek	Build orchestration and disposition APIs with permission and traceability.
Vishal	Provide candidate queries and store match inputs, versions and human outcomes.
Alok	Complete rules, weights and semantics; run evaluations and maintain fallback.
Harish	Test expected, false, missed, missing-data, fallback and integration cases.
Aryan	Test abuse, leakage, secrets, unsafe logging and match-review permissions.

Week 6: Opportunity pipeline, dashboard and feature freeze

23–27 Nov 2026

Priority outputs	• Opportunity workflow • Dashboard • Metrics • Full audit trail • Staging • Backup and restore evidence • Regression baseline • Feature freeze
Review and exit focus	The full priority journey works through dashboard and audit history. The feature baseline is frozen.

Intern	Named responsibility
Ajendra	Drive full integration, triage carry-forward work and record feature freeze.
Adrika	Define opportunity states and dashboard measures; validate the full journey.
Priyanka	Build opportunity, dashboard and audit views; stabilise frontend integration.
Abhishek	Build opportunity, dashboard and audit APIs with reliable error handling.
Vishal	Build reporting queries, indexes and backup and restore evidence.
Alok	Integrate match metrics, lock configuration and stop feature expansion.
Harish	Automate the full journey and publish the feature-freeze quality baseline.
Aryan	Review staging, dependencies, headers, access and backup protection.

Week 7: Hardening, security validation and UAT

30 Nov – 4 Dec 2026

Priority outputs	• UAT • Regression • Defect closure • Accessibility and performance • Security testing • AI error analysis • Draft handover • No new features
Review and exit focus	Priority defects are closed or accepted; no critical access-control defect remains; QA, UAT and security positions are documented.

Intern	Named responsibility
Ajendra	Coordinate UAT, defect triage, fix acceptance and handover indexing.
Adrika	Run usability and UAT; approve only frozen-scope corrections.
Priyanka	Fix approved UI defects; improve accessibility, responsiveness and speed.
Abhishek	Fix approved API, authorisation, validation and reliability defects.
Vishal	Verify integrity, migrations, performance, audit and recovery; freeze schema.
Alok	Rerun evaluation, analyse errors, document limits and freeze configuration.
Harish	Lead UAT, regression and retest; prepare the QA recommendation.
Aryan	Complete security testing, verify remediation and state residual risk.

Week 8: Final demonstration, handover and recommendations

7–11 Dec 2026

Priority outputs	• Stable demo • Repository and setup guide • Product, technical, data, AI, QA and security packs • Limitations • Decisions • Phase 2 backlog
Review and exit focus	BNCS can run, review and evaluate the pilot and clearly see what works, what is limited and what comes next.

Intern	Named responsibility
Ajendra	Own the demo runbook, handover index, final report and Phase 2 backlog.
Adrika	Finalise workflows, fields, user guidance, limitations and recommendations.
Priyanka	Finalise frontend setup, component notes, limits and demo stability.
Abhishek	Finalise API, auth, environment, backend setup and integration notes.
Vishal	Finalise schema, migrations, dictionary, seed and recovery guidance.
Alok	Finalise AI configuration, evaluation, fallback, limits and recommendations.
Harish	Complete traceability, regression, defects, UAT and final QA report.
Aryan	Complete security evidence, remediation, residual risk and staging checklist.

6 Intern Operating System

The programme operates on six scheduled working hours per day, Monday to Friday. Attendance does not equal progress; every update must point to a working artefact, decision, test result, review record or documented blocker.

Daily Stand-up Format

- What I completed since the previous stand-up, with an evidence link.
- What I will complete next and the acceptance criterion it supports.
- What is blocked or dependent on another person.
- What I need reviewed or decided, by whom and by when.

Weekly Rhythm

Day	Activity
Monday	60-minute Sprint Start chaired by Ajendra. Confirm the sprint goal, priority tasks, owners, dependencies, acceptance criteria, evidence and reviewers.
Tuesday – Thursday	15-minute stand-up. Report evidence, next action, blockers, dependencies and required decisions. Keep problem-solving outside the stand-up.
Wednesday	Health checkpoint inside the stand-up. Compare actual progress to plan, identify scope creep, missing work and dependency delay, and re-plan transparently.
Friday	90-minute Sprint Review and live demonstration. Accept, reject or carry forward outputs against criteria. Capture lessons, failures, decisions and next-week dependencies.

Meeting and Reporting Governance

- Ajendra chairs routine sprint meetings and maintains the backlog, milestone plan, risks, issues, dependencies, decisions and integration records.
- Meeting notes, decisions and evidence are maintained in the agreed project repository, not in private messages or personal devices.
- After each Friday review, Ajendra prepares the weekly programme report for BNCS using evidence supplied by every intern.
- Material product, commercial-policy, architecture, AI-governance, security or scope decisions are escalated rather than silently decided by interns.

Code and Artefact Review Process

- **General:** no critical artefact is self-approved. At least one relevant peer review is required before mentor or BNCS review where applicable.
- **Workflow and acceptance changes:** Adrika prepares; Ajendra records; affected technical owners confirm impact; BNCS approves material policy changes.
- **Frontend and API contract changes:** Priyanka and Abhishek coordinate; Vishal and Alok are included where data or matching interfaces change.
- **Data model changes:** Vishal prepares migration impact; Abhishek, Alok, Harish and Aryan review affected contracts, tests and risk.

- **AI changes:** Alok records rules, weights, prompts, retrieved fields, evaluation results and limitations; Adrika, Harish and Aryan review user meaning, quality and risk.
- **Security-sensitive changes:** Aryan tests; the relevant technical owner remediates; BNCS or the appointed mentor reviews material residual risk.
- **QA acceptance:** Harish maintains independent traceability and evidence. Final pilot acceptance remains with BNCS and appointed reviewers.

Blocked Intern Rule

If blocked for more than 24 hours, raise the blocker in the team channel and tag Ajendra plus the dependency owner. Product-authority, architecture, data, AI-governance or security blockers must be escalated; they must not be bypassed with an undocumented workaround.

Work Submission Rule

Every assigned task must have an owner, due date, acceptance criterion, evidence location and reviewer. Submitted work is not complete until it has been reviewed and accepted or explicitly carried forward with a reason and new date.

7 Technical and Product Governance

Architecture Baseline

Recommended baseline: Next.js, React and TypeScript frontend; Spring Boot application backend; PostgreSQL; Python and FastAPI for the isolated matching service; pgvector or equivalent bounded vector capability where approved; role-based authentication; GitHub pull-request workflow; containerised local setup; and non-production staging. The final stack and material deviations remain subject to BNCS and appointed technical-mentor approval.

Data Governance

- Use synthetic or specifically approved supplier, product, requirement and opportunity data only.
- Do not use identity documents, personal contact lists, client-confidential files, live transactions or production credentials.

- Maintain a data dictionary, required-field rules, validation status, record version and material audit event.
- Schema changes require migration impact, reviewer confirmation and updated tests before merge.
- Mandarin-ready fields must be structured and controlled; unreviewed machine translation must not become authoritative data.

AI Governance

- Matching order is mandatory filters, approved weighted score, bounded semantic comparison, explanation and warning, then authorised human decision.
- AI may compare and recommend; it may not approve suppliers, interpret law or regulation, set commercial policy or create autonomous opportunities.
- Inputs, rule and model version, output, explanation, warning and human-review outcome must be traceable for evaluation.
- Evaluation must include expected matches, false matches, missed matches, missing data, manipulated input, service failure and rules-only fallback.
- Rules, weights, prompts and model settings are versioned and frozen after Week 7 validation unless a critical defect requires approved correction.

Cybersecurity and DevSecOps

- Least privilege, object-level access and negative permission cases are mandatory design and test requirements.
- No production secrets or API keys in source repositories; use approved environment-variable and secrets handling.
- Threat modelling must cover broken access control, insecure direct object access, session abuse, unsafe input, prompt manipulation, data leakage and insecure configuration.
- Dependency, configuration and approved application-security scans require evidence and tracked remediation.
- The internship does not claim penetration-test certification or production security assurance.

UX, Accessibility and Performance

- Use clear professional wording and contextual guidance to reduce input and decision errors.
- Review implemented journeys, not only wireframes; include loading, empty, error, denied and fallback states.
- Apply practical accessibility basics for keyboard use, labels, contrast, focus and readable responsive layouts.
- Check perceived speed and obvious bottlenecks during weekly demonstrations.

Responsible Use of Development AI

- Interns may use approved AI tools to assist coding, testing and documentation, but remain accountable for correctness, security, licensing and evidence.
- Do not paste confidential information, credentials, personal data or restricted project material into public AI services.
- AI-generated code, tests and text must be reviewed, understood and verified before submission.
- External code, libraries, datasets and assets must be appropriately licensed and attributed where required.

Documentation Required Per Workstream

- README, setup or operating note.
- Architecture, workflow, data or design note where applicable.
- Known limitations, unresolved issues and carry-forward items.
- Test, evaluation, review or security evidence.
- Handover notes sufficient for the next contributor to continue the work.

8 Build Risks and Required Guardrails

Build risk	Required guardrail
Scope creep	Do not expand into a public platform, supplier self-service, payments, mobile applications or unapproved integrations. Substitute scope rather than stacking it.
Late integration	Connect workstreams progressively and demonstrate the integrated product every Friday. Do not wait until Week 8.
Unclear commercial rules	Adrika documents proposed rules; BNCS approves material readiness, eligibility, scoring and opportunity policy before implementation.
Unsupported AI recommendations	Use approved fields, explanations, warnings, evaluation and human disposition. Maintain a deterministic fallback.
Misleading match scores	Do not present similarity or weighted scores as certainty, legal approval or guaranteed commercial fit.
Weak data quality	Validate required fields, controlled values, record status and missing information before matching.
Access-control failure	Design and test least privilege, object-level checks, denied actions, revocation and role-sensitive workflows early.
Audit gaps	Design audit events with the core workflows; do not bolt them on after feature completion.
Bilingual-scope drift	Support approved structured Mandarin-ready fields only. Do not promise a full bilingual product within the internship.
Late QA	Acceptance criteria and tests start in Week 1 and grow with every integrated feature.
Weak documentation	Update handover artefacts continuously; do not reconstruct them in Week 8.
Blocked work	Escalate after 24 hours with the dependency owner and decision required clearly named.
Prototype treated as production	Use synthetic data, non-production environments and explicit limitation statements.

9 Acceptance Gates and Definition of Done

Acceptance Gates

Gate	Timing	Decision focus	Acceptance evidence
Gate 1	End Week 2	Authenticated vertical slice	Login, supplier and product creation, persistence, retrieval and baseline audit action demonstrated end-to-end.
Gate 2	End Week 4	Workflow and rule approval	Readiness and buyer-demand workflow works; data fields, interfaces, eligibility rules and scoring criteria reviewed before AI integration.
Gate 3	End Week 6	Integrated MVP and feature freeze	Priority journey works through opportunity and dashboard; open defects and limitations visible; feature baseline frozen.
Gate 4	End Week 7	UAT, QA and security readiness	Priority defects closed or accepted; no critical unresolved access-control defect; UAT, regression and residual risks documented.
Gate 5	End Week 8	Demonstration and handover	Stable demo, repeatable setup, complete evidence packs, known limitations and Phase 2 backlog reviewed by BNCS.

Definition of Done for Any Deliverable

- The output is linked to an approved user story, requirement or decision.
- Acceptance criteria are satisfied and evidence is available in the agreed repository.
- Relevant peer review is complete and comments are resolved or recorded.
- Affected tests, documentation, interfaces and migration notes are updated.
- Security, data, AI and UX impacts are reviewed where applicable.
- Known limitations and unresolved risks are stated, not hidden.
- The designated reviewer has accepted the output or explicitly carried it forward.

Defect and Risk Severity

Severity	Definition and required action
Critical	Exposes unauthorised data or action, risks data loss, breaks the priority journey or makes the pilot unsafe to demonstrate. Must be closed before acceptance.
High	Blocks a major MVP function or produces materially incorrect decisions. Must be closed or have an approved, documented workaround before final review.
Medium or Low	Does not block the priority journey but must remain visible in the defect or limitation register with a recommended next action.

Student Performance and Learning Expectations

Individual contribution will be reviewed through evidence of delivery reliability, technical or analytical quality, integration and collaboration, testing and documentation discipline, responsible problem-solving and demonstrated learning. This manual does not replace any separate university grading criteria.

10 Final Demonstration and Handover Plan

Live Pilot Demonstration

1. Sign in as an authorised internal user and demonstrate role-aware navigation.
2. Create and review a supplier and product record.
3. Complete a China-readiness assessment and show missing-information or review status.
4. Create a buyer requirement and run explainable matching.
5. Review ranked candidates, contributing criteria, warnings and the rules-only fallback position.
6. Record the authorised human disposition and convert the accepted result into an opportunity.
7. Show the opportunity pipeline, dashboard, unresolved items and audit history.
8. Demonstrate one denied or negative permission case and one controlled service-failure or fallback case.

Technical Handover

- Repository with branches merged, tagged final build and clear setup instructions.
- Architecture diagram, service boundaries, environment variables and local and staging run guide.
- API documentation, integration contracts and authentication and RBAC notes.
- Database schema, migrations, seed data, data dictionary and backup and recovery guide.
- Known limitations, unresolved defects, carry-forward backlog and dependency inventory.

Product and UX Pack

- Approved user journeys and workflow states.
- Field dictionary and validation rules.
- Usability and accessibility findings.
- User guidance, known experience limitations and Phase 2 recommendations.

AI Evaluation Pack

- Rules, weights, prompt and model configuration with version information.
- Evaluation dataset and expected outcomes.
- False-match, missed-match, missing-data, manipulated-input, service-failure and fallback evidence.
- Failure modes, limitations and improvement recommendations.

Security Pack

- Threat model and data-flow view.
- Data classification and access-control matrix.
- Dependency, configuration and approved application-test evidence.
- Remediation register, secure staging checklist and residual-risk statement.

QA and UAT Pack

- Requirements-to-test traceability.
- Functional, integration, regression and end-to-end results.

- Defect status, retest evidence and known limitations.
- UAT record, final QA recommendation and repeatable demonstration script.

Programme Governance Pack

- Backlog and milestone status.
- Risk, issue, dependency and decision registers.
- API contract and integration issue register.
- Weekly reports, evidence index and Phase 2 backlog.

11 Programme Execution Rules

1. **One team, one product:** workstreams must converge into the same demonstrable InChi pilot.
2. **Evidence over activity:** working artefacts, decisions and test evidence matter more than status statements.
3. **Integrate continuously:** weekly integration is mandatory and shared across roles.
4. **Protect the MVP:** new ideas do not enter the build without approved trade-off and ownership.
5. **AI assists; humans decide:** no autonomous supplier, commercial, legal or regulatory approval.
6. **Security and privacy are designed in:** access control, secrets handling and negative testing begin early.
7. **QA starts with the requirement:** acceptance criteria and traceability grow with the build.
8. **Document as you go:** handover cannot be reconstructed in Week 8.
9. **Escalate authority correctly:** interns do not approve material policy, scope, architecture, security-risk or release decisions.
10. **Feature freeze follows Week 6:** Weeks 7 and 8 are for validation, fixes, demonstration and handover.

The Eight-Week Goal

> Can an authorised BNCS user create and assess a supplier, capture buyer demand, receive an explainable AI-assisted match, record a human decision, progress an opportunity and review the dashboard and audit history in one reliable supervised pilot? If the cohort can demonstrate that end-to-end journey, expose its limitations honestly and hand it over cleanly, the internship build has succeeded.